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Department of Energy 

Ohio Field Office 
Fernald Environmental Management Project 

P. 0. Box 538705 
Cincinnati, Ohio 45253-8705 

(51 3) 648-31 55 

FEB 0 7 2003 

Mr. James A. Saric, Remedial Project Manager 
United States Environmental Protection Agency 
Region V-SRF-5 J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3552, 

DOE-0202-03 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5th Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

REQUEST FOR EXTENSION OF THE SUBMITTAL DATE FOR THE REVISED INTEGRATED 
REMEDIAL DESIGN PACKAGE FOR AREAS 3B, 46, AND 5 

References: 1. Letter f rom J. W. Reising to  J. Saric and T. Schneider, "Transmittal of the 
Integrated Remedial Design Package for Areas 3B, 4B, and 5," dated 
September 30, 2002 

2. Letter from J. Saric to  J. Reising, "Area 3B/4B/5 IRDP," dated 
November 26, 2002 

3. Letter f rom T. Schneider to  J. W. Reising, "Disapproval - IP for Area 
3B/4B/5," dated November 26, 2002. 

The purpose of this letter is t o  request your approval t o  extend the date for submittal of the 
revised Integrated Remedial Design.Package (IRDP) for Areas 3B, 48, and 5. As indicated 
in Reference 1, the Department of Energy, Fernald Closure Project (DOE-FCP) submitted the 
draft IRDP for Areas 38, 4B, and 5 on September 30, 2002. The United States 
Environmental Protection Agency (USEPA), via Reference 2, disapproved the package with 
comments and requested a revised document and associated comment responses within 
thirty days receipt of their letter. The Ohio Environmental Protection Agency (OEPA) 
(Reference 3) disapproved the IRDP citing their concerns of incomplete pre-design 
characterization. Further, the OEPA indicated that DOE should complete the pre-design 
investigation prior t o  re-submitting the revised IRDP documentation. 

As  a result of the disapproval letters, DOE felt it was appropriate (as also suggested by the 
USEPA) to meet with the USEPA and OEPA prior t o  re-submittal of the IRDP. In early to  
mid December 2002, a meeting was set up with the USEPA and OEPA (January 29, 2003) 
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to  discuss your comments and the status of the on-going pre-design characterization 
efforts. From our discussions on January 29, 2003, it was agreed that DOE would revise 
and update the IRDP to  address the comments raised and re-submit it t o  the USEPA and 
OEPA by March 31, 2003. Therefore, the purpose of this letter is to  formally request your 
approval to  submit the revised IRDP and responses t o  your comments by March 31 , 2003. 

As presented in the January 29 meeting, significant progress has been made t o  complete 
characterization and bounding of most of the areas in Areas 3B and 4B that have above 
waste acceptance criteria conditions. The revised IRDP would include all the newly 
generated datG fo i  e ~ c k ,  \i; i:-,c ';;;;nded a r e x  snd slsz c x c i e i ~ i 6 ; ~ . v * e l ~  h w d ,  c;sing all the 
available data, the small number of remaining questionable areas where on-going 
Decontamination and Dismantlement (D&D) work still prevents the completion of necessary 
pre-design characterization activities. After the remaining characterization work is 
performed following D&D, DOE will submit an addendum t o  the revised IRDP t o  update the 
characterization of these areas. DOE anticipates that this addendum could be submitted t o  
the USEPA and OEPA in late summer or early fall. 

I{ you should have any questions, please contact Robert Janke at (51 3) 648-31 24. 

FCP:R.J. Janke 
i 

cc: 
R. Greenberg, EM-31 K L O V  
N. Hallein, EM-31 /CLOV 
R. J. Janke, OH/FCP 
A. Murphy, OH/FCP 
D. Pfister, OH/FCP 
J. Reising, OH/FEMP- 
G. Jablonowski, USEPA-VI SRF-5J ' 
F. Bell, ATSDR 
M. Cullerton, Tetra Tech 
M. Shupe, HSI GeoTrans 
R. Vandegrift, ODH 
D. Carr, Fluor Fernald, IncJMS2 
J. D. Chiou, Fluor Fernald, lncJMS64 
T. Hagen, Fluor Fernald, IncJMS9 
F. Miller, Fluor Fernald, lncJMS64 
T. Poff, Fluor Fernald, lncJMS65-2 
AR Coordinator, Fluor Fernald, lncJMS78 
ECDC, Fluor Fernald, lncJMS52-7 

. .  

Sincerely, < 

Johnny &&- W. Reising 

Fernald Remedial Action 
Project Manager 
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